

ORANGE LINE SCHEDULE

Early 2019-Early 2020 PROJECT DEFINITION



Key Milestones

- »Public and Stakeholder Involvement
- »Develop Purpose/Need
- »Develop Alternatives
- »Screen Alternatives
- »Ridership Analysis
- »10 Percent Design
- »Selection of Locally Preferred Alternative (LPA)

- »Capital Metro Adoption of LPA (Feb 2020)
- »CAMPO Adoption of LPA (May 2020)
- »November 2020 Vote

Early 2020-Early 2022 NEPA ANALYSIS PROCESS



Key Milestones

- »Continued Public and Stakeholder Involvement
- »Evaluation of LPA and No-Build Alternatives
- »30 Percent Design
- »Develop Draft Environmental Impact Statement (DEIS)
- »Develop Final Environmental Impact Statement (FEIS) and Record of Decision (ROD)

- »Capital Metro to Request Entry into Project Development under FTA Capital Improvement Grant (CIG) Program
- »FTA Approves DEIS
- »FTA Approves FEIS/ROD

Early 2022 and beyond DESIGN AND CONSTRUCTION

